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I. Introduction
The Feed the Future Global Supporting Seed Systems for Development activity (S34D) is a five-year
Leader with Associates Award, funded by Feed the Future initiative through the Bureau for Resilience
and Food Security (RFS) and by USAID through the Bureau for Humanitarian Assistance (BHA). Catholic
Relief Services (CRS) is leading this consortium with support from partners that include: Agri Experience
(AE), Alliance of Bioversity International and CIAT (the Alliance), Pan-African Bean Research Alliance
(PABRA), International Fertilizer Development Center (IFDC), and Opportunity International (Ol).
S34D’s Life of Activity (LOA) runs from August 2018 through August 2023.

The overarching goal of S34D is to improve the functioning of national seed sectors in focus countries in
an inclusive manner: this ‘inclusive’ approach aims to support all farmers, including women farmers and
youth. S34D aims to meet the activity goals by increasing the capacity of the formal and informal seed
systems and humanitarian and relief programming to sustainably offer quality, affordable seeds of a range
of crops (Objective 1) and increasing collaboration and coordination among all seed systems actors and
actions (Objective 2).

This activity is unique in that the overall strategy proposes to generate a broader view and integration of
the seed systems to promote resilience in two ways. Objective | works across formal, informal and
emergency seed sectors to enhance the resilience of people and livelihoods through increasing farmers’
access to improved seeds for a range of crops, including climate-resilient varieties. Objective 2 builds
the resilience of seed systems through interactions and synergies among formal and informal seed
systems and humanitarian seed interventions. This integrated approach is further strengthened by cross-
cutting IRs that seek to improve policies and practices that support pluralistic, resilient seed systems,
rather than focusing on individual parts of each system. An important aspect of the activity is to gain a
better understanding about how seed systems interact and where there may be positive or negative
market interactions. In the case of detrimental actions, S34D intends to develop interventions to
address market distortions.



2. Executive Summary

In the first two quarters of FY21, S34D conducted several negotiations to kick start new activities with
regional and global partners. For example, with Oxfam Novib, policy activities to improve seed producer
groups and seed clubs operations and business was initiated in 5 countries across 3 continents. The
global learning which is one of the first empirical study in this area, will trigger several key dialogues to
foster South-South learning. And S34D started working closely with SCCI and iSchool/Mwambu in
Zambia to develop the digital platform for seed inspectors.

This year S34D also commenced work in two new geographies, such as the DRC and Benin. Survey
tools to collect data and information from national stakeholders have been finalized and field work
preparations have been made. These activities would provide evidence and business solutions to bridging
gaps between formal and informal seed systems.

Last mile solutions to penetrate markets with a wider choice of crop-seeds for smallholders was
prototyped using micro franchise model in Kenya, and niche market model with high iron beans. S34D is
cautious about how farmers perceive new seed varieties and therefore conducted two surveys to gather
farmer feedback about new varietal performance and adoption (eastern and western counties of Kenya).
In Tanzania, S34D developed and launched the stop bad seed campaign, also known as the RIMI
campaign. Expanding choice of crop seeds at the last mile also means high-quality assured seeds available
for smallholders. S34D piloted standard seed certification protocol in Kenya and engaged several
smallholder seed producers to build capacity and knowledge to produce certified seeds of neglected
crops. This approach also formalized the informal seed system actors.

Global tools and technologies are being developed in collaboration with the global community under the
EHAR portfolio, for example rapid seed security assessments with the gFSC and understanding and
developing options for fragile states in collaboration with other global humanitarian agencies.

For the Ethiopia buyin, a seed demand forecasting assessment is completed and recommendations for a
technical roadmap put forth that would improve the current system in place. Similarly, S34D using
Ethiopia Mission funds completed the economic feasibility of using cultivated forages and its densified
products as feed to bridge gaps between the productive highlands and drought-prone lowlands in
Ethiopia. The study shows cost per nutrient using cultivated forages is at least 3-4 times lower than
currently used feeds. Also, for the first time in S34D’s tenure, an environmental assessment in terms of
abatement in greenhouse gas emissions (methane) due to adoption of cultivated forages is estimated and
monetized. S34D believes this would add value in the policy and advocacy dialogues around climate
change mitigation strategies.

Sharing S34D’s learnings and results is key. Therefore, S34D conducted key webinars and stakeholder
consultations with Missions throughout the past six months. For example, in January S34D organized a
global webinar on cultivated forages and feed reserves in Ethiopia. S34D published its first paper in
Agronomy, a peer-reviewed journal, which was also selected as editors’ choice in the special issue. In
March S34D organized a webinar where Opportunity International presented their work on Financing
Potential of Seed Sector in East Africa and Niger.

Gender has been front and center this year and a learning is created by summarizing finds across
relevant S34D activities.

In the remainder of FY21, S34D will continue to compile data and information to articulate evidence-
based dialogues with donor partners, implementers, humanitarian communities, regional and national
institutions. S34D will pursue with the seed quality assurance protocol piloting in Kenya with KEPHIS,
and conduct an evaluation of three last-mile models that were prototyped under S34D for the last
couple of years. Business solutions engaging public-private partnerships will be scoped for DRC. Policy



dialogues using informatic dashboards (in Ethiopia) and registering farmer varieties (in Benin) would be
conducted between regional and national stakeholders. Global tools and technologies will be tested,
validated, and disseminated for uptake, examples are the remote seed system security assessment tool;
seed demand forecasting tool and assessments of systemic capacities; seed policy road maps looking at
varietal development, registration and marketing. Global webinars to disseminate findings will continue, ,
and engagement with USAID Missions across continents, such as Bangladesh, Cambodia, Timor-Leste
Niger, Burkina Faso, Sierra Leone, Sudan and Honduras and Guatemala.



3. Accomplishments vs Targets

Based on the activities in the approved FY21 work plan and the DIP, S34D achieved the following in the

first half of FY21I.

S34D

Indicator Name

Target

% Target

Reason for Deviation

Indicator

FY2I

Achieved
FY2l Q1-Q2

Achieved

OUT- | Number of seed actors trained 140 323 231% Greater participation in last-mile prototype by IFDC in Kenya
and smallholder participating in standard seed protocol piloting
by AgriExperience in Kenya

OuUT-2 Number of individuals participating | 430 643 150% Greater participation in last-mile prototype by IFDC in Kenya

(FtF EG.3.2) and smallholder participating in standard seed protocol piloting
by AgriExperience in Kenya

OuUT-4 Number of models 3 2 66% | dropped off as Burundi activity was cancelled

OUT-5 Number of studies that have 9 0 0% 4 out of 9 studies dropped off because Burundi, Myanmar and

fulfilled all criteria the Covid|9 assessments in Ethiopia were cancelled.

OUT-6 Number of tool kits developed 7 0 0% Tools are being tested, e.g. R-SSSA.

OuT-7 Number of stakeholders linked 30 0 0% Proposed activity in Burundi was cancelled

OUT-10 Number of seed policy road-maps 8 0 0% 2 had to be dropped off as activity in Myanmar was cancelled.

developed The remaining 6 are initiated in Ethiopia and on track to finish
by FY2I.

OUT-11 Number of inclusive seed policy 9 2 22% 4 had to be dropped off as RIMI discontinued and activity in

dialogues facilitated Myanmar was cancelled

OUT-12 Number of evidence-based seed 4 0 0% They are being developed and drafted but not fully socialized

policy briefings developed not disseminated. On track to finish by FY21

OUT-14 Number of tools and technologies 3 | 33% The remaining are being developed currently and on-track to

generated and/or augmented on finish by FY2I
seed supply and quality

OUT-15 Number of feeds received and /or 100 585 585% More number of farmers responded to the SMS code for RIMI

forwarded in Tanzania than expected




4. Summary of accomplishments by IR

IR |.l1 Constraints in formal seed systems identified and mitigated

The activities under IR |.| focused on supporting the regulator in Zambia to make it easier and better
for public and private seed inspectors to access training and to get certified by developing a digital
training and testing platform. IFDC completed a pilot with micro-franchise entrepreneurs as a last mile
solution to reach more farmers with new crops and seed varieties. Access to improved, quality seeds of
nutritional crops will lead to greater productivity, increased incomes and improved nutrition, leading to
more resilient livelihoods.

Continue from FY20 - Activity [.1.3.1 (FY20 I.1.1.6): Digital training of seed inspectors and
samplers in Zambia (core).

Achievements:

In close collaboration with the Zambia Seed Control and Certification Institute (SCCI), S34D finalized
the scope of work for this activity, drafted bid review and selection criteria for all bidding vendors and
interview questions for the shortlisted bidding vendors for the development of the digital platform. After
bid review, two interviews were set up with two potential vendors. One vendor has been selected and
contract is signed. S34D and SCCI will work closely with iSchool/Mwambu to develop the digital
platform. First kick off meeting was held.

Continue from FY20 - Activity |.1.4.1: Last mile prototype: micro-franchise model roll out in Kenya
(core).

Achievements:

The micro-franchise model prototype was rolled out during the short rain season in the semi-arid lowlands
of Tharaka Nithi in Eastern Kenya. The prototype targeted improved service delivery to farmers with
improved seeds of non-maize cereal crops, such as sorghum, millet, beans, green gram, groundnut. The
model consists of an anchor organization like a seed firm that specializes in multiplication and distributing
wide portfolio of crops suitable for local agro-ecologies. The anchor in turn is linked with a network of
rural based micro-franchised entrepreneurs (MFE) to supply seeds to farmers at the last mile. This MFE
model offered an opportunity to seed firm to try out an innovative approach of getting their branded
seeds (certified seeds) to small holders directly through the micro-franchises (input dealers) thus
expanding the demand for and supply of improved varieties of non-maize crops, as preferred by the local
communities and agro-ecologies. FreshCo Seeds was identified as an ideal anchor organization for piloting
this model, as they were seeking to expand their non-maize crop portfolio of crops in the region.
FreshCo’s product portfolio also aligns with S34D’s activity crop focus on legumes (cowpeas, beans,
soybeans, green gram), non-maize cereals including drought-tolerant varieties (sorghum, finger millet), and
a wide variety of other crops that are important to small holders.

During the short rainy season (October — January), S34D was able to jointly conduct the field activities
with FreshCo, 3| agro-dealers and |5 motorcycle riders. S34D reached 207 farmers through
demonstration plots and field days. The following set of activities were implemented: i) capacity building
of micro-franchises on sharing knowledge about improved varieties available for crops suitable for the
local agro-ecologies, semi-arid region in Eastern Kenya, ii) hands-on training to motorcycle riders (boda-
boda riders) engaged by the agro-dealers on basic seed handling practices for safe delivery, basic
knowledge on seed varieties and iii) in partnership with the local agricultural officers (county level) and
local MFE who set up their own demonstration plots at the farmer’s fields to disseminate technologies
(improved legumes and non-maize cereals varieties) through field days.

Learning

FreshCo received positive responses from MFEs and farmers by engaging directly through a series of
hands-on, targeted trainings and demonstration of specific seed varieties in farmer’s fields. This positive
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feedback was very encouraging to the seed firm. The micro-franchise model offered opportunities to
FreshCo to engage with more agro-dealers and farmers, whom they would not have targeted had they
only dealt with their town-based network of wholesalers. Previously, customer feedback was limited to
what the wholesalers told FreshCo. Now they received firsthand feedback from last-mile farmers and
MFEs, who tried FreshCo’s certified seed varieties suitable for that agroecological zone. This is helping
FreshCo to adjust their messaging to accommodate farmer feedback, e.g. training needs. Another positive
outcome for FreshCo was that this pilot offered them, through meetings and awareness, a platform to
link with a network of MFEs, just before the short rainy season. This resulted in twice the normal sales
for their branded seed; Freshco sold all their Kat Bean 56 stock after overwhelming response to their
trainings. The firm reported selling 4 MT of cowpeas, 5 MT of Bean Kat x, and 4 MT of green gram N26,
including 3 MT of Sorghum Gadam, in a region that they had not previously targeted. This gives them
confidence to increase their seed production in subsequent seasons and expand activities in the areas that
they had previously not targeted.

The training programs conducted by seed firms usually focused on maize only. This MFE pilot provided
opportunities for the agro-dealers to look beyond maize and obtain first-hand information on seeds of
improved varieties from FreshCo for their agro-ecologies.

The benefit for the MFEs in the pilot was that they were directly linked to the seed firms, allowing them
to receive better prices, and source more crop seed varieties. Previously, these MFEs relied on town-
based distributors and wholesalers. The MFE also welcomed the hands-on basic training on seed handling
practices given to bike riders through the pilot. Keeping bike riders engaged in last mile seed delivery is
difficult unless bike riders are employed through the MFEs. This is key in any future last mile mechanism,
as this would ensure effective and timely product and knowledge transfers to last mile clientele.

IR 1.2 Strengthened capacity of informal seed systems to offer a
broader range of affordable, improved quality seeds

Informal seed systems are effective in enabling farmers to access seed, though not always quality seed.
The activities under IR 1.2 focus on enhancing the quality of seed and diversity of varieties available
through informal seed traders to help build the resilience of farmers through increased productivity.
These activities also contribute to building the resilience of seed systems (IR 2.2.) by linking informal
seed traders with formal sector seed sources and by maintaining a diversity of crops and supply
channels.

Continue from FY20 - [.2.4.1 (CCIR 2.3.1): Finalize Point-of-Sale pilot for the niche business model
in Kenya, and disseminate the final second season report to complete the pilot in Kenya (core).
Achievements:

After the first season data collection in FY20, the second season data collection was conducted between
the 5t and 16t October 2020 in lower Eastern Kenya counties of Kitui, Machakos and Makueni. Three
hundred and thirty-four (334) farmers (154 women), |3 agro-dealers (who sold 3.12 MT of Nyota bean
seed) and 2| motorbike riders were interviewed. Two hundred and five (205) interviewed farmers
bought Nyota seed from the |3 agro-dealers. A report of the findings shows two areas that may need
attention: i) institutional bottlenecks that limit availability of seed including unavailability of basic seed to
seed companies and ii) limited awareness creation platforms for sharing information and knowledge. The
findings further showed that, 62 percent of the farmers who bought Nyota were male and 38% female.
Nyota variety is mainly preferred due to its multiple attributes including high yielding, early maturing, high
marketability (large grain size and colour) and high iron and zinc content attributes. A gender
disaggregation indicates that 68 percent of males compared to 32 percent of females would grow Nyota
due to its high yield. Female farmers seem to prefer, not in any given order, early maturity, less
flatulence, high market demand, variety replacement, seed size, taste, high quality. Male farmers on the
other hand preferred Nyota for its high yield, marketability and early maturity. When considering
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responses by age, those who were 45 years and above preferred Nyota to other varieties. Seventy one
percent (71%) of Boda-boda riders covered 10 km or less, meaning that most farmers were at areas not
too far from the towns, where they could source the seeds. The network analysis shows, this year like
last year, that agro-dealer shops preferred by the farmers were not necessarily the closest to the
farmer.

Learning:

Because of the limited capacity of the sole source of basic seed production by Kenya Agricultural and
Livestock Organization (KALRO) and limited basic seed available to seed companies to produce certified
seed, the availability of adequate quantities of Nyota seed is a challenge. Bubayi Products Ltd. which
availed seed for the first season to test the last mile innovation, was unable to produce seed for
distribution to farmers for the second season due to bad weather (too much rain). Dryland Seed Ltd.
was selected for testing the innovation in the second season in lower Eastern Kenya and they also had
inadequate stocks; all the seed that was made available to S34D’s pilot (3.12 MT) was sold out before
the end of planting season.

IR 1.3 Strengthened capacity of emergency and humanitarian aid
programs to respond effectively to acute and chronic stresses

There is increasing awareness of the need to incorporate resilience-building interventions and
approaches into humanitarian aid programming, particularly in chronic crises, but there is relatively little
experience as to how this can be achieved in practice in the agricultural sector. The activities below
have identified and piloted resilience-building emergency interventions and are working towards the
establishment of institutional structures for technical capacity-building among humanitarian agencies
working in the agricultural sector. On-going dissemination activities are also aimed at increasing the
capacity of emergency and humanitarian aid actors.

New Activity 1.3.1.1. Particibatory Impact Assessment (PIA) of emergency seed interventions (BHA
core).

Achievements:

The activity is led by CRS and is being implemented in collaboration with the Global Food Security
Cluster, specifically Samaritan’s Purse and World Vision International. A detailed scope of work has
been drafted with inputs from the NGO partners and the SEADS initiative; SEADS technical staff
provided considerable advice regarding the participatory impact assessment methodology. Seed
interventions to be assessed have been identified in Uganda, Mozambique and DRC, and agreements
have been drafted for the NGO partners who implemented the interventions to be assessed.
Discussions with gFSC member FAO were conducted and it has been agreed that the Evaluation Unit of
FAO will conduct similar assessments of different projects in South Sudan and DRC using the same
methodology and the same technical oversight team, so that the overall findings from the various
assessments (conducted separately by S34D and by FAO) can be synthesized in future and will thus
carry more weight. Terms of reference for a PIA consultant have been drafted, but due to the ongoing
pandemic, this activity will probably not be implemented this year and may be planned to be
implemented in the next fiscal year.

Learning:

The review undertaken by SEADS and an internal review undertaken by FAO reveal a surprising lack of
evidence about the impacts of emergency seed interventions, reinforcing the need for this activity. It is
encouraging to see that the Evaluation Unit of FAO is keen to work alongside S34D in this activity.
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Continue from FY20 - Activity 1.3.3.] Develop tools for rapid, remote seed security assessments
(core).

Achievements:

This activity is led by CRS and is being undertaken in collaboration with members of the Agriculture
Working Group (AWG) of the Global Food Security Cluster (gFSC)!, with support from the Alliance-
PABRA. A remote, rapid SSSA tool — suitable for use under Covid-19 restrictions - was drafted at the
end of FY20 and reviewed by S34D and gFSC partners. The tool examines farm level seed access,
availability, and quality and determines appropriate emergency responses, including, where appropriate,
ways in which seed systems can be more resilient. During the first half of FY21, the tool was tested by
various members of the AWG. During the testing, feedback from some of the partners suggested that
only including gender aspects within the focus group discussion may not be sufficient, particularly when
group meetings are limited due to COVID-19 restrictions. To address this barrier, the household
survey tool was modified to support collecting data based on plots farmed by the head male and female.
Partners are currently working to complete the various pilots and assessment reports, with a workshop
is planned for early June for the NGOs involved in the pilot phase to evaluate the tools and the range of
resulting response options. Once finalized, the RSSSA tool kit will be made available to the wider
humanitarian community.

The NGO partners currently involved in the pilot testing of the tools are as follows: Solidarités
International in Myanmar; Concern in Kenya (where a modified version of the R-SSSA tools was used);
Food for the Hungry in Uganda; International Rescue Committee in South Sudan and Niger; Samaritans
Purse in South Sudan and DRC; CRS in DRC; Norwegian Refugee Council and Mercy Corps in NE
Nigeria.

S34D staff took part in a consultation led by the SCALE initiative to better understand the uptake,
challenges and potential solutions regarding seed system assessments in USAID/BHA-funded
programming.

Learning:

The level of active engagement by gFSC NGO partners in the pilot testing suggests that there is a
strongly felt need for a rapid seed system assessment tool. Face-to-face data collection is preferred over
remote data collection, and — despite the on-going COVID-19 pandemic - all the NGOs involved in the
pilot phase were able to conduct face-to-face fieldwork. The pilot process revealed the challenges for
NGO staff in understanding basic concepts within seed systems, such as the difference between seed
and variety. The SCALE consultation suggested that the low uptake of existing SSSA tools might be
related to USAID’s requirement for large-scale, multi-agency assessments.

IR 2.1 Strengthened interface and collaboration between formal and
informal seed systems

At the systemic level, seed system resilience can be strengthened by improved linkages between formal
and informal seed systems. Such linkages are being promoted through many of the activities described
under IR 1.2, e.g. by engaging with traders who can help bridge systems and by supporting a diversity of
crops and supply channels. Activities under IR 2.2 are further working towards more resilient seed
systems by better understanding regional trade networks to ensure the availability of quality seed in
local markets.

NEW Activity 2.1.3.1. Establish farm-based bean seed enterprises in Burundi (BHA core).
This activity was cancelled due to S34D not being able to use core-funds in Burundi.

1 The gFSC is a multi-agency body that coordinates food security responses during humanitarian emergencies. The AWG was
established in 2020 after a consultative process involving S34D/CRS inputs.
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IR 2.2 Strengthened interface and collaboration between development
and relief to resilient and market-based seed systems

In contexts that are subject to recurrent shocks and chronic stressors, seed-related interventions for
building resilience must bridge the divide between humanitarian and development assistance. Activities
undertaken under IR 2.2. have highlighted opportunities within seed vouchers and fair modalities to
incorporate last mile solutions into emergency programming, and to promote market linkages between
farmers and seed providers.

NEW Activity 2.2.2.1 Design seed vouchers & fairs (SVFs) for resilience and/or long-term
programming (core).

Achievements:

This activity focuses at the interface between relief and development?, where seed voucher fair (SVF)
programming and its variants are used as part of relief or recovery interventions over multiple
consecutive years and/or as part of longer-term resilience and/or developmental programs. During the
scoping phase, the framing of this activity was slightly revised to ask whether or not SVF programming
can promote seed market development over time, rather than how the SVF/DINER model can be
modified to support market development.

The scoping phase has now been completed and involved desk reviews of the ways in which various
agencies are using SVF approaches as part of resilience and/or long-term programming. An initial
workshop was held for the S34D partners involved in this activity, and a scoping report has been drafted
and reviewed. The following four CRS projects and one CARE project have been identified for more
detailed remote data collection, which is currently in progress: (i) seed fairs implemented in Karamoja,
Uganda under the Nuyok DFSA; (ii) Guatemala RAICES; (iii) Malawi DFSAQ; (iv) Nepal Gorkha
Response and Recovery; and (v) CARE Agro-Source Ghana project. Case studies will investigate the
ways in which seed vendors adapted their business practices to target women and youth as well the
long-term impacts of SVF/DINER fairs on their businesses.

Learning:

The re-framing of this activity was agreed after the activity partners recognized that what is referred to
as market-based programming within the humanitarian sector does not necessarily promote market
development, as this is understood from a developmental perspective. More detailed learning generated
through the scoping phase is reported in Section 4.

NEW Activity 2.2.2.2 Support the emergence of enhanced and resilient seed sectors in fragile states,
e.g. in DRC, South Sudan, Burundi Haiti (core).

Achievements:

A detailed scope of work for this activity has been developed, the literature review is in progress, and
data collection tools for the DRC case study have been drafted. The three case study countries have
been confirmed as DRC, South Sudan and Haiti. The Alliance-PABRA are leading the DRC case study.
CRS will lead the South Sudan and the Haiti case studies. Preliminary work on the South Sudan and Haiti
case studies has included stakeholder mapping and identified key contacts for subsequent follow up. A
workshop for the S34D partners involved in this activity is planned for May.

Learning:

2 The broader context might involve recurrent natural disasters such as drought and/or flood and/or a transition from conflict
and instability to peace and security. In such contexts, programming approaches often aim to develop sustainable, market-based
seed provisioning systems to allow smallholder farmers to access quality seed of appropriate improved varieties.
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The literature review has revealed relatively good amounts of literature on seed systems in Afghanistan,
Mozambique, Somalia, Syria and Zimbabwe. There is a need to distinguish seed interventions designed
to support farmers directly (typically implemented by NGOs) from those interventions that are
concerned with seed systems at the broader, systemic level. Systems-level interventions require a
considerable level of technical expertise and are typically implemented by international research
organizations, FAO, or other international organizations. Interventions to support farmers to access
seed often do little to support seed system development in fragile states.

NEW Activity 2.2.3.1 Develop and test market-based emergency seed security interventions (core).
Achievements:

This activity is planned to be undertaken in Q3 and Q4. Preliminary planning has commenced, including
initial consultations with the Cash & Markets Working Group and the Agriculture Working Group of
the gFSC.

New Activity 2.2.3.2. Assess the role of market pull to enhance resilience of seed supply and respond
to emergency needs under informal seed systems in South and North Kivu in DRC (core).

Achievements:

Considering the partnership model that the Alliance works with in the DRC, the Alliance engaged with
INERA, IITA and Harvest Plus. These partners agreed to work together on the activity. INERA and IITA
who work in the two provinces and will be leading on ground data collection efforts. Scope of Work for
the activity were then designed to guide delivery of the activities while providing a solid basis for
managing the assessments. To complement the additional data, which would be collected in the field, a
report was generated on the status (seed system, business and actor map) of cassava and common
beans in the two provinces. This report, currently in draft form, elaborates and explores the seed to
commodity market opportunities in the Kivu region with INERA providing key inputs based on their
work with most of the stakeholders. The tools to collect the additional data were developed in
consultation with both S34D team and partners in the DRC to ensure bringing out all issues on the
ground. These tools have since been translated into French, programmed into a digital format (CAPI
format), tested for fitness to communicate and are being used to train enumerators for eventual data
collection immediately thereafter.

CCIR-I Improved effective policy implementation and regulatory
formulation for pluralistic seed systems

Seed system resilience is achieved when informal and formal seed systems not only co-exist, but actively
work to complement and strengthen each other. As such, the policies and regulations for pluralistic seed
systems must allow for informal sector ‘solutions’ to address existing gaps or weaknesses within the
formal seed sector and vice-versa. In this regard, the policy activities undertaken to date have focused
on the documentation of flexible regulatory design approaches that allow for informal sector ‘solutions’
and the introduction of the standard seed certification class in Kenya.

Mission Funded Activity CCIR [.1.] Develop and compare regulatory system maps in Ethiopia
(Mission).

Achievements:

The contract with New Markets Lab was fully executed. Inception report on project design, approach,
and engagement with stakeholders in Ethiopia were identified. Desk-based reviews and other
preparatory work including analyzing legal documents was initiated. Draft timeline of the sub-activities is
established. While working on establishing the plans on stakeholder engagement, the upcoming elections
in Ethiopia and the ongoing crises has led to adopt an adaptive strategy.
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NEW Activity CCIR [.2.]1 Compare seed clubs and QDS Producers: South-South Learning; compare
with Niger Federation of millet growers (core).

Achievements:

Initially, the work was supposed to include empirical studies in Vietham, Uganda, Tanzania, and Niger. It
was difficult to collect data in Tanzania so this country was replaced with Zambia. The work expanded
quite a bit in several ways, but at a minimum cost. In collaboration with Oxfam Novib and CRS country
teams, data was collected and information on operational efficiency, economic opportunities and returns
on investments for seed clubs and seed growers' associations. In addition, a survey of the seed
producers and regulatory authorities will be conducted to assess legal and regulatory barriers in seed
systems within which these operations are conducted. The geographies include, seed clubs in Vietnam,
QDS producers in Uganda and Zambia, seed producers for millets and cowpea in Niger, and community
seed producer groups for beans and potatoes in Guatemala. In addition to these, Zambia was added
with its Agricultural Development Agents (ADA) who are producing seeds of soybean and pigeon pea
and selling them to the farmers. These ADAs are trained and supported by the CRS Zambia country
program team and the SCCI and receive Early Generation Seeds from the SCCI.

Field work in most of these geographies are well underway. Three different types of survey instruments
are drafted and finalized after several rounds of consultations with different country teams. One module
is for focus groups which includes seed producers and other members of the producer groups, one
survey is for individual farmers to collect individual production costs and benefits to calculate the rates
of returns on investments, and the final module is for legal and regulatory assessments both with the
seed growers and the regulatory authorities, MoA, and national partners. For each geography, the
instruments needed to be translated into the local vernacular and tweaked based on the local context
without changing the overall objectives of the study.

Learning:

It is beneficial to engage with the local organizations from the very beginning, including socializing the
survey instruments, their objectives, and incorporating their feedback into subsequent iterations of the
same. S34D received support from these national partners and the country/local ownership of the work
is proving extremely helpful — not just for survey administration, but also, for contextualizing the
problem.

Continue from FY20 - Activity CCIR [.2.3 Implement and pilot Standard Seed Protocol in Kenya
(core).

Achievements:

Using the draft Standard Seed Protocol written and approved last year, S34D in close collaboration with
the Kenya Plant Health Inspectorate Service (KEPHIS), supported a pilot to test Standard Certified Seed
in the short rains season in Kenya, which started in November 2020. Four farmer seed producing
groups and one seed company indicated their interest to participate. The farmer groups are: Inyamandu
CBO, Tegemeo Cereals Enterprise Ltd (TEGEMEO), Taitaveta Nafaka Farmers’ Cooperative Society
(NAFAKA) and Burton and Bamber Limited. The seed company is Leldet Seed Company. The three
farmer groups have been producing seed as outgrowers for seed companies, while the fourth — Burton
and Bamber, has been selling sweet potato vines informally as seed to farmers. Standard Seed is
therefore an opportunity for them to become a fully-fledged seed company, producing seed of green
gram, cowpeas, groundnuts and sorghum; important nutrition crops that grow well in drier areas of the
country. However, it is a legal requirement that any seed producer is registered as a seed merchant by
KEPHIS (except for those producing root and tuber seed crops), after a rigorous verification exercise to
ensure that the seed producer meets set standards. The process to register TEGEMEO and NAFAKA
lasted 3 and 6 months respectively, which meant that these two entities could not produce seed during
the short rains (Oct-Dec), but will do so in the long rains season that starts in April. Leldet on the other
hand was also unable to produce Standard Seed in the short rains due to logistical challenges, such as
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securing land and parent seed in good time for commercial seed production, because the draft protocols
were finalized too close to the onset of the season. Leldet however plans to produce at least three
crops under Standard Seed in the long rains season (Mar-Jun).

Over two MT of Standard Certified Seed of cowpea (787 kg) and green grams (1,496 kg) is undergoing
the final stage of certification; laboratory inspection. Seventeen out of |18 outgrowers from Inyamandu
CBO had their seed crop fields approved in the first field inspection, totaling 29.78 hectares. Of the
outgrowers who have harvested and delivered seed, female outgrowers outperformed male outgrowers
in terms of yield while youth (under 35) had slightly lower yields than older outgrowers.

S34D supported the registration of two seed entities (TEGEMEO and NAFAKA), adding to the number
of formal seed producers. These two entities will focus on seed production of orphan crops, moving
away from the current heavy focus on maize, and especially hybrid maize.

Forty-eight outgrowers have been trained in seed certification, with a focus on Standard Certified Seed
of cowpea, green gram and sorghum, the crops they will produce. The training also covered good
agronomic practices for seed production. In addition, nine officials of the farmer groups were given
general training on Standard Seed.

Learning:

Piloting standard certified seed production has been slower due to the time it takes for seed producers
to get registered by KEPHIS, hence there is a need for one additional season in order to get more
conclusive results to draw lessons from. One major challenge has been the inability to register root and
tuber crops for inspection under the Standard Seed class, because the producers do not have to be
registered as seed merchants. However, the Management Information System (MIS) used by KEPHIS
cannot bypass that initial step of registration, hence the group that was producing a sweet potato seed,
Burton and Bamber Limited, has so far been unable to register that crop for KEPHIS inspection and
S34D is still trying to find a solution (e.g. using manual registration) to resolve the issue.

Another important lesson has been the need to train the outgrowers on the critical steps that must be
observed for seed certification. The protocols revised field inspection visits to a minimum of one, in an
effort to reduce costs of certification. However, this also eliminated the coaching offered by KEPHIS
inspectors to the seed growers, where, in case of multiple visits, the seed growers are advised on what
to do before the next visit in order to ensure that their seed crop passes inspection. In other words,
this one inspection becomes critical in determining whether the crop is approved as a seed crop or not.
The activity had to therefore factor in training of outgrowers for the three farmer group producers,
Inyamandu, Nafaka, and TEGEMEO and two of the seed certification training sessions were held for
Inyamandu and TEGEMEO.

KEPHIS has, in addition to the required one field visit, made multiple visits to seed outgrowers to coach
them on practical seed certification, and KEPHIS has absorbed this cost. Secondly, KEPHIS has revised
the classes for Standard Seed from one to two, to avert a potential issue of having few tiers from which
to bulk seed, which could lead to parent seed shortage.

NEW Activity CCIR [.3.] Develop policy brief on seed registry in Benin (core).

Achievements:

The Scope of Work for this activity was drafted, and procurement process to hire a consultant was
completed with support from the CRS Benin office staff. The survey instrument for Benin was also
drafted and discussed with our collaborator Oxfam Novib. The instrument is finalized and ready to be
launched after translating it into French. Desk reviews was initiated while waiting for the data collection
to begin.

Learning:

Many countries in SSA are grappling with the national and international seed laws. Several countries have
different recognition rules for informal seed systems and farmer / local varieties that are not developed
in traditional breeding. Benin is the only country that has a catalogue to register farmers’ varieties. In
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discussions with stakeholders and colleagues at Oxfam Novib, a value for this particular activity was
established.

NEW Activity CCIR [.3.2 Assess and evaluate the policy and regulatory barriers with specific stress
(saline-drought) tolerant varieties in Myanmar (core).
This activity was cancelled for this fiscal year pending the use of USG funding in Myanmar.

NEW Activity Mission Funded Activity CCIR [.3.3. Facilitate and initiate implementation of seed
policies and directives in Ethiopia (Mission)

This is a new activity that was added to the annual work plan at the end of quarter two in consultation
with USAID Ethiopia and national stakeholders. After being vetted, the activity and presented to the
Mission for approval. The scope and design are completed. The bid for the consultancy is out and the
activity is expected to commence in June 202 1. However, given the elections in June the pace of this
activity is suspected to be slow in the beginning.

CCIR-2 Established enhanced quality information flows for seed

systems

Mission Funded Activity CCIR 2.2.1 Develop forage informatic dashboard using seed data and
metrics and a policy brief on forage seed systems in Ethiopia (Mission).

Achievements:

Contract established with consultant. Approach was developed, desk review of seed indices completed,
and draft list of indicators for forage seed system identified. In addition, the QDS Directive was
translated into English from Amharic. However, the consultant needed to exit the contract and a new
consultant is being identified. S34D expects to resume this activity in June again.

Mission Funded Activity CCIR 2.2.2 Test out recommendations from FY20 technical roadmap, in
select zones (10-15) in Ethiopia (Mission).

Achievements:

This activity was a sequel to the FY20 CCIR 2.2.2 activity which was intended to produce a technical
roadmap with recommendations to refine and update the seed demand forecasting system in Ethiopia.
But due to delayed start of the consultancy coupled with restrictions on the ground to conduct surveys
due to Covidl9, the technical road map was not completed in FY20. S34D has surveyed all stakeholders
(41 of them) and developed a bottom-up understanding of how demand for certified and EGS seed is
currently forecasted in Ethiopia — from kebele to woreda, zones, regions and at the central/national
levels. The methodology and the data requirements were reviewed, and digital tools are in place. Based
on the surveys, held at local, zonal, regional and national levels, and analyses of the various responses,
including public and private seed enterprises, the recommendations for a technical road map were
completed which will improve the current system and processes in Ethiopia. In April, S34D shared the
results and findings with the USAID Ethiopia.

During the data and information collection phase S34D also gathered the data collection instruments
used at local (kebele, woreda), regional (zonal) levels to forecast seed demand. These instruments were
in the local vernacular but S34D translated those into English language.

Learnings:

Some kebeles collected information on gender (sex disaggregated data). However, age disaggregated
data is not collected anywhere. Female headed household farmers receive priority from the
development agents (DAs) when there is shortage is seed supply. In some geographies, preferences of
women farmers are sometimes captured during demonstrations held by the Farmer Training Centers
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(FTCs). Some kebeles collect data on seed exchange between farmers but such data is not used for seed
demand forecasting process. Amhara RBoA has the requirement to have 30% women representation in
agricultural activities. Amhara seed enterprise (ASE) plan production at 120% of the demand to cope
with rejections during inspections. ASE collects information about farmers’ Willingness To Pay (WTP)
for quality seeds of preferred varieties.

Mission Funded Activity CCIR 2.2.3 COVID-19 sub-regional seed assessment alerts in Ethiopia

(Mission).

After discussion with USAID Ethiopia, it was decided to cancel this activity. This activity has been
replaced by activity CCIR 1.3.3.

Continue from FY20 - CCIR 2.3.1 (1.2.4.1): Finalize Point-of-Sale pilot for the niche business model
in Kenya and disseminate the final second season report to complete the pilot in Kenya (core).
Achievements:

As part of the niche model led by the Alliance-PABRA, CRS conducted the farmer feedback survey in
February-March 2021 after the harvest season. 170 farmers (out of 205 registered during planting
season — October 2020) responded to the surveys conducted over phone by CRS Kenya staff. 170 feeds
were collected on varietal performance of Nyota and what the farmers did with the grains they
produced.

Learnings:

Farmers reported that Nyota performed very well and matured within the short duration that was
expected of the variety. With the grains produced, most farmers consumed them as food and/ or saved
the grains as potential planting material for next agricultural season. This means that seed companies
when producing certified Nyota or any biofortified seeds needs to take into account the frequency with
which farmers replenish seed stock from agrodealers. Many farmers do not do that every year with
OPV crop-seeds.

Another key implication for last-mile delivery mechanisms is that farmers were not aware of the
bodaboda riders delivering / distributing Nyota seeds at the last mile. Majority of farmers showed
interest in using the boda boda services to deliver seeds. This shows there is market and demand for
‘Uber’-ization of improved agricultural inputs, including improved seeds at the last mile in Kenya.

Continue from FY20 - Activity CCIR 2.3.2: Pilot SMS-based farmer feedback loop on seed quality,
known as Stop Bad Seed (Ripoti Mbegu Isiyo Bora - RIMI) in Tanzania (core).

Achievements:

The radio campaign was scheduled for the rainy season that starts between December and January. The
radio script was reviewed and approved by the Tanzania Official Seed Certification Institute (TOSCI),
and an SMS blast message sent to farmers to alert them of the upcoming campaign. The radio campaign
strategy comprised of a mix of interviews, presenter mentions, spot ads and the dramatized script.
Three radio stations in the target regions, i.e. Key FM (Ruvuma), FM Manyara (Manyara) and Bomba FM
(Songwe) would each run 84 spots, 63 mentions and | interview. Timings were chosen considering the
time many farmers would be listening to the radio, normally early morning or late evening, although the
spots and presenter mentions run throughout the day. In addition, three national TV stations allocated
I5 minutes each of interview time. The campaign run from January 18 to February 7, 2021, although
there was a communication transmission interruption on all telephone companies on January|9, 2021.
At the end of that week, TOSCI asked that the campaign be stopped as they were not comfortable
airing it. After multiple attempts, the activity did not receive a reason from TOSCI why they ordered
the campaign to be stopped. S34D discussed the campaign stop with USAID Washington and USAID
Tanzania.

Learnings:
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A total of 253 SMS were received from farmers, 51% during the airing of the campaign, and 49% after
stopping the campaign. Some complaints were received as much as four weeks after the radio campaign
had stopped, indicating that farmers saved the short code and instructions for making a complaint, for
later use. Complaints received covered the following topics: poor germination (39%), pests in the seed
packet (26%), diseases (25%) and different variety other than the one indicated on the seed packet
(10%).

From the responses received and calls made to the radio stations, it is evident that farmers need a
platform to complain about seed quality. Farmers also asked general questions regarding which varieties
to plant in their agro-ecology, fertilizer use and general agronomy, indicating the need for farmer
education. Surprisingly, some simple things like identifying the variety name on the seed packet, proved
to be a challenge to some farmers.
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5. Monitoring, Evaluation and Learning

This section summarizes the activities and learnings conducted to monitor and evaluate S34D actions for
the past six months. The strategy to explore S34D learning agenda this year has been a cooperative one.

Different partners and technical leads have taken ownership of the learning areas that correspond to
their portfolios. A few highlights:

First, couple surveys were conducted to collect and understand farmer feedback. Examples include —
farmer feedback from those registered using PoS in the western counties of Kenya (November -
December 2020), feedback after harvest from farmers who bought Nyota in eastern Kenya (February —

March 2021).

Second, an evaluative learning to compare three last-mile models piloted under S34D is initiated by CRS
with a third-party consultant. That activity is expected to commence in mid-May. The goal is to
understand the context and circumstances under which each of these three last mile models (Kuza’s
agripreneurship platform model, PABRA’s niche market model, and IFDC’s micro-franchise) would
succeed and scale up. Interestingly, all these models were piloted in Kenya under S34D and thus
potentially would provide a richer understanding of what works best to extend market frontiers for
improved agricultural inputs (seeds) at the last mile.

Third, to include all dimensions of benefits from improved seeds, S34D (CRS with the Alliance) for the
first time conducted an evaluation of potential environmental gains (abatement of greenhouse gas
emissions — methane) due to an increased adoption of cultivated forages in Ethiopia. Providing a
benchmark with monetized benefits could facilitate discussions on climate change mitigation strategies
with policy and decision-makers (learning explored below).

Learning Questions (from

Learning Areas — FY21

S34D Activity MEL Plan)
How can S$34D encourage
Formal Sector and private
sector entities to open
market portfolios in terms of
the range of crops towards
legumes and minor cereals?

To drive inclusive policies
and practices, what type of
evidence and processes are
needed to accelerate
improvements in seed
security?

What is the profile of seed
security actions that leads to
resilience?

Which mechanisms or
interfaces enabled greater
number of women
smallholder farmers (and
youth) to sell, access, and
purchase quality seeds, and
more frequently?

Last-mile evaluative learning will be conducted by a third-party consultancy to provide
unbiased opinion. The three last mile models evaluated are those that were piloted
under S34D: KuzaOne, Niche model with PABRA, and IFDC’s microfranchise model.
CRS expects the evaluation to commence in mid-May.

CRS has conducted a couple surveys to collect feedback from farmers about new
varietal performance (high iron nyota beans), and use of boda boda riders to avail
inputs at last mile.

For the standard seed protocol facilitation and pilot in Kenya, AgriExperience (in
coordination with CRS) is collecting data and information to determine and evaluate
the pilot — specially to assess the economics and returns to investments for the seed
producers engaged in standard seed certification. Scalability and viability of the new
seed quality assurance is rigorously explored.

CRS finished developing a technical road map to improve the system and processes
engaged in seed demand forecasting in Ethiopia. Select learnings are presented below.
EHAR technical lead provided learnings from a literature review of case studies
whether seed vouchers and fairs promote seed market development and sustainable
business models. See learnings below.

S34D Gender lead reviewed several reports to discern learnings about the potential
of women to receive financing in the seed sector in sub-Saharan Africa.
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Abatement in Greenhouse Gases (GHG) Emissions from Increased Use of
Cultivated Forages — Case of Methane in Ethiopia

A balanced forage-based total mixed ration (TMR) can be prepared for the animals either using a single
grass, a combination of two or more grasses or a mix of forage grasses and legumes. The feeds based on
> 80% forages would meet the nutrient requirements of beef animals that have daily body weight gain of
up to | kg, and of dairy animals yielding daily milk of up to 25 liters. Costs per unit of nutrients supply to
animals from cultivated forages are 4-6-fold lower than those from conventional feed ingredients, hay
and concentrate feeds, suggesting that meeting nutrient requirements of animals would be more cost-
efficient if fed diets based on cultivated forages (Dey et al. 2021).3

The current brief provides a learning around the decrease in greenhouse gas emissions, GHG (in this
case, methane) due to increased use of cultivated forages as animal feed in Ethiopia. S34D further used
the cost of carbon pegged by the current US administration to monetize the environmental gains as an
illustration and to provide a benchmark for comparisons with other animal feeds — when it comes to
GHG emission reductions.

The bulk of livestock-related GHG emissions originate from four main categories of processes: enteric
fermentation, manure management, feed production and energy consumption along livestock supply
chains. Enteric fermentation is the largest source of emissions in cattle production. Worldwide,
emissions from enteric fermentation amount to .l gigatons CO; equivalents, representing 46 percent
and 43 percent of the total emissions in dairy and beef supply chains, respectively.*

Dey et. al (2021) calculated the methane emissions associated with the enteric fermentation of the
animals fed on the different diets using the following steps:
I. Estimate daily Metabolizable Energy (ME) and Crude Protein (CP) requirements of animals:
National Research Council nutrient requirement values for maintenance, growth and
milk production were used to estimate daily ME and CP requirements of animals.
2. Estimate daily Intakes of Dry Matter (DMI) and Gross Energy (GEl):
a. Daily DMI (kg) of feed was calculated using ME and CP contents of feeds under study
that meets the daily ME and CP requirements of animals.
b. Daily GEI (M]) = Daily DMI (kg) * 18.45 (18.45 is the factor as per International Panel on
Climate Change (IPCC) 2019 guidelines in Gravilova et al., 2019¢)
c. GEl for one lactation of 305 days in M (GElsesq) = Daily GEI * 300
d. GEl for a growth period of x days in M) (GEly) = Daily GEI * x
3. Calculate CH4 emissions from enteric fermentation:
a. EntericFermCHjyLactation (kg) = GElzosq™ Ym/100/55.65.
b. EntericFermCH,4 Growth (kg) = GEI.* Y/100/55.65
Ym, the methane conversion factor, set to 6.3 (as per the (IPCC) 2019 guidelines)

3 Dey, B. et al. 2021. Redlizing Economic and Environmental Gains from Cultivated Forages and Feed Reserves in Ethiopia. (Journal
article forthcoming)

4 In Sub-Saharan Africa, this is followed by methane and N2O emissions from manure storage and processing (Gerber et al,,
2013). S34D’s study does not consider manure management, as this is an issue independent of the feed strategies. No changes
are expected in these emissions and therefore not included in the comparisons.

5 The current brief highlights reductions in enteric methane, but environmental gains from land-use requirements are also
estimated in the main report.

6 Gavrilova, O., Leip, A., Dong, H., MacDonald, |.D., Bravo, C.A.G., Amon, B., Rosales, R.B., del Prado, A., de Lima, M.A,,
Opyhantcabal, W., et al. Emissions from livestock and manure management, Chapter 10. In 2019 Refinement to the 2006 IPCC
Guidelines for National Greenhouse Gas Inventories. Available online: https://www.ipcc-nggip.iges.or.jp/public/20 | 9rf/vol4.html
(accessed on | March 2021)
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4. Calculate CH4 emission intensity (i.e. the CH4 emissions per unit of milk or meat)
a. Dairy: CH4 emission intensity (kg CH4/ litre milk) = EntericFermcn4 Lactation in kg/
Lactation milk yield in litres
b. Beef: CH4 emission intensity (kg CH4 / kg body weight gain) = EntericFermCH; Growth
in kg / kg weight gain in x days

The enteric CH4emission for 3 cases — feedlot animals, dairy animals and for animals during drought
period were calculated.

A. Feedlot animals

For the feedlot animals S34D compared the CH4 emissions associated with 3 distinct growth scenarios.
The baseline scenario (Table |) represents a typical scenario whereby animals gain on average 0.5 kg
weight / day and take 180 days to increase from 260 kg to the selling weight of 350 kg.

Scenario | assumes that the livestock producers take full advantage of the improved forage-based feeding
and by increasing daily weight gain to | kg / day, taking 100 days to fatten a 250-kg animal to the
required 350 kg.

Scenario 2 is an intermediate scenario in which a total weight gain of 90 kg is accomplished in 120 days,
at a growth rate of 0.75 kg / day.

Table |: Comparison of methane emissions, methane emission intensities associated with different
scenarios of fattening a beef animal
Scenarios CH4emissions Environmental CHj4emission Environmental

during fattening | Gain (kg CH4/ intensity during Gain (kg CH4/
period (kg CH4/ | animal/ fattening period (kg kg weight gain
animal / fattening CH./ kg weight gain)  during fattening
fattening period) | period) period)
Baseline® 30.10
Scenario | 16.62 13.48 0.17 0.16
(45%) (48%)
Scenario 2 20.09 10.01 0.22 0.11
(33%) (33%)

*Average daily gain in growing animal in Ethiopia is 0.5 kg
The values in parentheses are percent gain from the baseline

B. Dairy animals and animals during drought

Estimates for two types of feed, hay/concentrated, and feed using cultivated forages, for the dairy
animals and animals during drought, were provided . The dairy animals, with body weight between 300
and 500 kg are assumed to produce between 15 and 20 liters of milk per day. The animals during
drought were assumed to weigh between 250 and 500 kg.
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Table 2: Comparison of methane emissions and methane emission intensities associated with dairy
animals and animals fed during drought periods

CH, Environmental CH, Environmental
emissions = Gain® emission Gains (kg CH,4
(kg CH4/ | (kg CH4/ intensity (kg /1000 liters of
animal / animal / CH,4/ 1000 milk)
period) | period) liters of
milk)
Dairy animals (hay / conc) * 79 — 126 17.2-187
Dairy animals (cultivated forages) 76 — 122 3-4 16.3—17.1 09-1.6
Animals during drought (hay)* 127 -21.3 Not
Applicable
Animals during drought (cultivated 9-13.9 37-76 Not Not Applicable
forages) Applicable

* The diets that meet the nutrient requirement
#For dairy animals, a typical lactation period of 305 days was used; for animals during drought a period of 120 day was used

Conclusions
Table 3 below shows the monetized benefits using the social cost of carbon (as CO,) put forth by the
current US administration.” The social cost of methane is $1,500 per ton.

Table 3: Monetized value of methane reductions due to increased use of cultivated forages®

Shortening the fattening Environmental Gain kg CH, / kg Monetized value per 1000
period in feedlot animals weight gain kg of weight gain (USD)
Scenario | 0.16 $ 240
Scenario 2 0.11 $ 165
Improved feeding of dairy Abatement CH4emission intensity | Monetized value per
animals (kg CH4/ 1000 liter of milk) million liters of milk
(USD)
09-1.6 $ 1,350 — 2,400
Improved feeding of animals Abatement CH,emission (kg CH4/ | Monetized value per 1000
during drought drought period) animals / drought period
(USD)
37-76 $ 5,550 — 11,400

Using cultivated forages could significantly reduce methane emissions with abatement value ranging
between $165 and $240 USD per 1000 kilogram of body weight gain in the fattening sector. For dairy
sector, the abatement value would be between $1,350 and $2,400 USD per million liters of milk
production. For the drought period of 120 days, the value of methane reductions would be between
$5,500 and $11,400 USD per 1000 animals. Given that millions of animals are fattened, and billions of
liters of milk are produced in Ethiopia (Shapiro et. al 2015)%, these figures represent significant
opportunities for climate mitigation and adaptation and must be taken into consideration while
estimating benefits from adoption of cultivated forages in the livestock sector.

7 Cost of Carbon Pollution Pegged at $51 a Ton - Scientific American
8 For each of the baseline scenarios a balanced ration was taken. However, this is not the reality in Ethiopia. This means that our
environmental gains and subsequent monetized values are conservative estimates.

9 Shapiro, B.l., Gebru, G., Desta, S., Negassa, A., Nigussie, K., Aboset, G. and Mechal, H. 2015. Ethiopia livestock master plan. ILRI Project
Report.Nairobi, Kenya: International Livestock Research Institute (ILRI).
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Piloting Standard Seed as a Certified Seed Class in Kenya

Standard Seed was added in the Kenya Seeds Regulations of December 2016 as a new certified seed
class. Previously, the Seeds Regulations recognized Standard Seed as an emergency seed class, whereby
in the event of a natural calamity leading to seed shortage, the Cabinet Secretary can decree high quality
grain to be sold as seed. Standard Seed is defined by Kenyan seed law as “seed that has met the minimum
laboratory and post control standards for categories of crop as set by the regulator”.

To implement the new law and operationalize the production of Standard Certified Seed, the Kenya
Plant Health Inspectorate Service (KEPHIS), facilitated by S34D, developed draft protocols through
consultations with key stakeholders, including seed companies, breeders, CG centers (ICRISAT and CIP)
and regional implementers, such as the Alliance for a Green Revolution in Africa (AGRA). A meeting
held in July 2019 established the criteria for crop selection under Standard Seed and gathered views of
stakeholders (regulator, breeders, seed producers and other organizations working in the seed sector in
Kenya) that informed the roadmap towards the development of the protocols.

Protocols were developed for the following crops: green grams, cowpeas, common beans grown in drier
areas, soybeans, sorghum (OPV), finger millet, groundnuts, cassava, sweet potato and indigenous
vegetables. Standard Seed will meet basic standards necessary for quality seed such as proof of origin,
establishment of trueness to type (purity, disease- and pests-free), guaranteeing value of certified seed to
farmers and proper seed labelling.

Key changes in Standard Certified Seed protocols were: reduction of field inspections from three to
at least one, marginal relaxation of purity standards if it does not affect the seed quality, reduction of
seed crop isolation distance and marginal variations in allowance of off-types, diseased plants and
germination percentages.

Interested seed companies were asked to propose the crops they will grow under Standard Seed pilot
program, and the location of the production fields. Five farmer groups, most who were producing seed
under contract for seed companies or research institutions, were short-listed for a pilot in the short
rain season (period between October 2020 and January 202 1) with KEPHIS’ oversight. Unfortunately,
the finalization of the protocols was too close to the onset of the season for any of the existing seed
companies to participate in the pilot slated for the short rains. It is a requirement by Kenyan law that to
produce and market seed, an entity must register as a seed merchant, as per the criteria shown below.:

Criteria for seed merchant registration
Registration with government as a legal entity
Known source of basic seed, including agreement with variety owner for access to parent seed
Land for seed production, whether own or leased
Storage facilities, whether own or rented
Access to an agronomist for seed production
Seed production training

SNENENENENEN

One farmer group, Inyamandu CBO, was already registered as a seed merchant, and it only needed to
renew the registration status. This group went ahead to produce seeds of cowpea and green grams
under Standard Seed during the short rains. Two other groups applied for registration at the onset of
the short rains. These were Tegemeo Cereals Enterprise Ltd and Taitaveta Nafaka Farmers’
Cooperative Society (TANAFACO Seeds).

The two groups did not meet some of the important criteria such as having an agreement with the
research institution for access of parent seed. Through S34D, this process was put in motion, which
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took a long time (between 3-5 months). The farmer groups also had challenges of meeting other
criteria such as having good facilities for processing and storage (criteria shown above). KEPHIS
however allowed the groups more time to work on the issues, after which they assessed them again.
The two groups received their seed merchant registration in December 2020 and April 2021
respectively.
Inyamandu CBO engaged 20 outgrowers in growing Standard Seed for green grams and cowpea.
Seventeen outgrowers had their field seed crops approved by KEPHIS and thirteen of them delivered a
total of 2,283 kgs of clean seed (1,496 kgs of green grams and 787 kgs of cowpea) for sampling. The
seed has been sampled by KEPHIS and awaits results before being allowed into the final stages of
packaging, labelling and selling.
Finally, Burton and Bamber Ltd is the fourth group which produces sweet potato vines. The protocols
allow for seed producers of root and tuber crops to grow seed without having to register as a seed
merchant. However, the Management Information System (MIS) used for seed certification within
KEPHIS is not configured to by-pass this step, hence the group tried twice to register their crop with no
success.

Challenge

Mitigation

Farmer groups’ lack of written agreements with
research institutions for access of parent seed

Assisted the groups to obtain agreements, including
looking for alternative suppliers of target crops

Farmer groups had little knowledge in seed
certification processes

S34D organized 3-day seed certification training by
KEPHIS for all three farmer groups, even though these
trainings were not initially planned for

Outgrowers lack of skills and knowhow in seed
crop quality assurance aspects

KEPHIS and Agri Experience carried joint training of
outgrowers (48 till date) on Standard Seed certification
processes and Good Agronomic Practices (GAPs)

Farmer groups lack of financial capacity to carry out
seed certification activities, including essential
working capital

Farmer groups were supported in undertaking
mandatory certification activities. KEPHIS underwrote
some visits to the group for field inspections

Identification of competent farmer seed-producing
groups that can be formalized to produce certified
seed, with access to parent seed

Engaged researchers (both national and international) in
the initial stakeholders meeting and made a case for
supporting Standard Seed production in the formal seed
system

Inadequate capacity in planning, business
management and marketing

Several capacity gaps were noted, and are assisting the
groups in planning ahead, sharing resources such as the
Seed Toolbox, and making introductions to agro
dealers. However, more training needs to take place.

Certification of root and tuber crops was not
possible due to challenges with the current MIS
used by KEPHIS which requires a seed merchant
registration, which this step is not required for
Standard Seed production

S34D is working with KEPHIS to address the challenge
by using manual registration. However, this has not yet
worked and none of the sweet potato crop planted was
certified during the last short rainy season.

A pilot encompassing more than one planting season is required to give a good indication of both
the viability and cost effectiveness of producing Standard Seed

There is need to involve more women in Standard Seed production through training in seed
production processes and agronomy as women provide most of the support at farm level (labor and

general crop husbandry)

General crop seed productivity from the outgrowers is much lower than the recommended yield
potential. There is need to enhance extension services among seed producers to increase yield.
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e There is need for awareness creation of the merits of Standard Certified Seed among potential
buyers of Standard Seed

e Currently farmers participating in the pilot lack finances to fund the certification costs. This
important lesson will be included in evaluating the economics for long-term sustainability and
scalability options of the pilot.

Partnership with KEPHIS

Partnering with KEPHIS, who had their full Board of Directors’
support for Standard Seed to ramp up volumes of these important
but neglected crops, was key to the success in developing the
protocols and piloting Standard Seed. KEPHIS held most of the
meetings to develop the protocols in the height of COVID-19
lockdown, remotely. They have been working closely with farmer
groups separately, coaching them on the requirements for seed
certification, therefore going beyond the one field visit required, to
support the seed growers. This is a contribution to the pilot from
KEPHIS. The second point is that KEPHIS has recommended two
classes of Standard Seed class, to allow for further multiplication of
seed. KEPHIS has been fully supportive of the process.

Kephis Inspector carrying out inspection of green grams in Kitui (December 2020)

Mismatches between seed demanded and supplied has led the GoE, through MoA, to prioritize
improvements in the systemic processes embedded in the seed demand. S34D undertook an
assessment!? of the current state of the system and process in place to determine a set of
recommendations that could be implemented through a technical road map (in collaboration with
national and regional partners).

One of the key learnings is that sex-disaggregated data is not consistently used throughout the process,
and age-disaggregated data is never used nor collected as part of the forecasting. The following table
shows the importance and use of different categories of variables by different stakeholders. Darker
green means the variable is almost always used and red indicates never used nor collected as part of the
data collection process.

10 Dey, B. and Bezabih, E. Seed Demand Forecasting in Ethiopia — Assessment and Recommendations for a Road
Map. 2021 (Forthcoming)
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Table I: Variables used for forecasting certified seeds

Variables used for forecasting Kebele |Woreda |[Zone |RBoA |MoA |Public Seed Enterprise |Private Seed Comp |Coop
Area under cultivation

Seeding rate

Variety needed

Number of households growing the crop

Quantity of seed needed

Seed replacement trend

Opportunity for varietal change

Volume of seed supply, trend

Volume of seed use trend

Use of farm saved seeds

Informal exchange of seeds and planting materials
Number of men growing the crop

Number of women growing the crop

Number of male youth growing the crop

Number of female youth growing the crop
Market opportunity for seed

Market opportunity for seed grain _:

Others (type of soil & ecology in one kebele in
Amhara)

The use of digital data collection mechanisms and use of digital infrastructure and computers to maintain
and manage data necessary for forecasting seems to at best minimal. It is completely absent at the local
administrative kebele and woreda levels, and somewhat present and used at the zonal and regional
levels. However, a centralized data structure with digital archives is absent at present.

On the methodology side, use of statistical analyses or econometric applications are absent. The process
involves simple aggregation mechanisms to refinements based on previous year’s forecasts. Thus, absent
any statistically based predictive models, the process does not allow for shifts in demands due to (say)
changes in weather forecasts or any policy changes.

There are several other implications and learnings in the assessment. That said, Ethiopia is one of the
few countries that has a process built in from the bottom-up, and that has its own advantages. In the
next few months, S34D, with national and regional partners, will be engaged in resolving some of these
systemic bottlenecks to improve the data, methodology, and processes.
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What are the farmers saying about biofortified Nyota bean seeds in lower Eastern
Kenya?
In October 2020, during the short-rains season, ABC-PABRA under
S34D conducted the pilot of the niche market business model with
biofortified beans (Nyota seeds) in three counties of lower eastern
Machakos Kenya. During that time, using a point-of-sale (PoS) application
\ developed by CRS, S34D registered 205 farmers who purchased
Nyota seeds. After the harvest season in February 2021, CRS
conducted a feedback survey with the registered farmers. The
objectives were — to understand varietal performance, how the
harvest/produce was used, and discern any learnings regarding
expanding markets for improved seed varieties at the last mile. This
— brief captures those learnings.
Makueni Of the 205 registered farmers, 170 (83%) responded to the survey.
95% of the respondents said the variety performed well. Most of the
farmers (62%) reported they would purchase Nyota in the following
season from the agrodealers. Of the farmers who reported not to
buy Nyota in the next season, almost 83% of them said they would
use saved Nyota seeds instead of sourcing them at the markets.
More than 95% of the farmers used the harvest either as food and/or to save the grains as seed (planting
material) for the following season. Very few sold as grain. Interestingly, of the 8 farmers who sold as
grain, 5 were women. This finding seems aligned with observations in retail bean markets — most of
them are women (Birachi et. al., 2021)'! .

Aware that Boda Boda riders make seed deliveries Would you use Boda Boda riders as a service?

Nairoh

5 (3%)

32 (21%)

@®No
@No

117 (79%)

149 (97%)

The survey inquired about distributors of improved seeds at the last mile and whether the farmers were
aware of the boda-boda riders. Surprisingly, most farmers (97%) were not aware, and a majority (almost
80%) would use services from a boda boda rider, if made available. Coupled with the fact that majority
of farmers would want to buy Nyota from their agrodealers in the following agricultural season and that
they would seek for services from the boda boda riders, it appears there is a good market for the boda
boda riders to penetrate markets at the last mile. This calls for strategic planning with dealers, riders,
and extension agents to ensure farmers are aware of Nyota properties and its attributes as seeds and
that they could be made available for remote farmers through boda boda riders. This also means the
agrodealers need to plan their businesses and make timely arrangements to engage the riders —

11 Birachi, E. A, Sperling, L., Kadege, E., Mdachi, M., Upendo, T., Radegunda, K., Mutua, M., Mbiu, J., Raya, N., Ndunguru,
A.William, M., Kabungo, C., Mcharo, D., Shida, N., Kilango, M., Magelanga, A., Maganga, R., Kalemera, S., Katungi, E., Mukankusi,
C., Malle, S. Dey, B., Templer, N., Rubyogo, J. C., Onyango, P., and Buruchara, R. Analysis of the Yellow Bean Corridor in
Tanzania. A Feed the Future Global Supporting Seed Systems for Development activity (S34D) report.
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providing employment opportunities to the youth. Policy implications on how mobile phones can be
used to ‘Uber-ize’ delivery of improved inputs, including high-quality certified seeds, using the bodaboda
riders will need to be explored.

Financing Potential of the Seed Sector in Sub-Saharan Africa — Gender Lessons

In the last two plus years, Opportunity International (Ol) led several activities within S34D that
researched the financing potential of the seed sector in Sub-Saharan Africa or supported building
financial skills of entrepreneurs including:

e Financial Service Provider Inventory Scan (Malawi, Tanzania, Uganda, Kenya)

e Seed and Post-Harvest Technology Provider Financial Bottleneck Analysis

¢ Financial Service Provider Inventory Scan for Niger

e An Analysis of Opportunities and Constraints in Regulated Finance for the EHAR Seed Sector in

Uganda
e Agro-Dealer Access to Finance Coaching Curriculum — Uganda

The current brief highlights key takeaways on gender-related learnings.

Gender and Age Disaggregated Data is Needed

Lack of sex and age disaggregated financial-related data was common across secondary data for all
reports. The ‘Analysis of Opportunities and Constraints in Regulated Finance for the Emergency and
Humanitarian Aid Seed Sector in Uganda’!2 white paper found limited data available on the various
actors and service providers for refugee farmers, but whenever data did exist, it was neither age or sex
disaggregated, including the 2020 UNHCR Livelihoods and Resilience Working Group data '3. Lack of
sex-disaggregated and age-disaggregated data at the portfolio level and in published financial service
providers records significantly limits the ability to assess gender and youth ratios in finance availability to
under-represented clients seeking to participate in the seed sector. As such, this lack of data inhibits a
comprehensive understanding of what is needed to appropriately engage more marginalized groups, like
women and youth.

Two recommendations are:

e organizations could partner with financial service providers to develop gender- and age-
disaggregated indicators, gender-specific indicators and associated tools to gather appropriate
information to guide product development, delivery approach and marketing.

e with the overall recommendation to collect and leverage digital farmer profiles to connect
farmers to SMEs and financial service providers, gender and age data should be collected to help
target interventions to traditionally under-financed client segments.

Well-Designed Gender-Inclusive Financial Products

Overall, the financial service provider inventory scans in Niger, Uganda, Kenya, Tanzania and Malawi
suggest there is few if any gender-sensitive financial service products already available in the market.
Without sex and age disaggregated data as mentioned above, it would be difficult to tailor financial
products for women and youth. However, it can be done as illustrated in the “Analysis of Opportunities

12 Opportunity International. Forthcoming. An Analysis of Opportunities and Constraints in Regulated Finance for
the Emergency and Humanitarian Aid Seed Sector in Uganda

13 UNHCR. Livelihoods Working Group reporting for end of 2019 shows 249 seed interventions across all 14
Settlements. Of these 58% were one off, 16% repeat and 26% not listed.
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and Constraints in Regulated Finance for the Emergency and Humanitarian Aid Seed Sector in Uganda”
white paper (2020) where detailed, disaggregated information on refugees allowed financial institutions
to adapt and customize to the unique needs of the refugee client base, but this data was not gender and
age-disaggregated. As S34D and other USAID implementing partners engage in this value chain segment,
ongoing and future interventions will be greatly strengthened by beginning with a gender-sensitive
baseline evaluation of financial products to guide their design.

In crafting financial products tailored to women clients, it is recommended to identify policy
interventions to address stringent loan requirements related to collateral, documentation such as Know
Your Customer (KYC) requirements, and business registration which can be burdensome for seed
systems and post-harvest technology provider actors, particularly women and youth. To help mitigate
these challenge, financial service providers could:

e Transition toward financing cashflows instead of collateral, where permitted. With this
transition, it is important to understand the local gender context, particularly if women and/ or
unmarried youth may not have full control of income earned. The product needs to be designed
to address that local gender context to support women and youth repayment.

e Reduce the mandatory collateral requirements in countries that have targeted schemes to
increase financial inclusion for traditionally underserved client groups, like women, youth, and
people living with disabilities, such as suggested in the Agro-Dealer Access to Finance Coaching
Curriculum for Uganda (September 2020).

e Ensure married borrowers have consent of their spouse when verifying property ownership. In
Uganda, a married borrower needs to have a signed document from the spouse consenting the
use of the collateral. Research on what knowledge is needed by the spouse for informed
consent and how gender dynamics may affect the consent process is needed

e Use Movable Asset Collateral Registries to unlock gender-related collateral limitations to access
finance as being used by the International Finance Corporation in Ghana.

e Support women, youth and other vulnerable groups in accessing a national ID as highlighted in
the Agro-Dealer Access to Finance Coaching Curriculum for Uganda (September 2020) or
promote the use of refugee attestation as proof of ID.

e Train agents and loan officers to help prospective clients register their business with the
appropriate government office under the best suited business structure, tailored to each
business’ needs as being done in Uganda.

e Develop guarantee mechanisms that target women and youth-led or owned businesses and
farmers that could make agricultural financial services more affordable for clients and less risky
for financial service providers. Although there have been positive results under the US
Development Finance Corporation Development Credit Authority facility in countries such as
Malawi and Mozambique, further research is needed on a country-specific basis.

Awareness of available financial products inhibits uptake. Financial service providers with well-
designed products will need to understand the best ways to reach their target male and female adult and
younger clients with knowledge on the product and its features. Some ideas drawn from these reports
include:

e coaching financial services providers on conducting market research that gathers and analyze
data based on different demographics such as gender, age, ethnicity, disability and location as this
is likely to influence responses, particularly noting that financial needs across these
demographics are non-homogenous.

e Surveying target potential clients, particularly those who have not yet been reached such as
more marginalized groups, to help better understand these audiences existing knowledge about
financial products and guide how best to reach them with information.
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e Co-design financial literacy curriculum for farmers with financial service providers to produce
relevant, contextualized, gender and age-inclusive awareness campaigns for specific agricultural
loan products using radio, TV, or other media.

¢ When raising awareness/ promoting certain financial products, projects should consider gender
barriers that may affect women’s ability to make decisions on applying for a financial product
and/or her control of the funds once available. This would shed light on how to bring
awareness of the financial products to her and others that may influence her ability to make
decisions over it.

e Projects could engage rural extension service providers and/or cooperatives to provide last-mile
financing to hard-to-reach smallholder farmers requiring smaller loans. An inclusion strategy will
be paramount in engaging and educating rural extension service providers to ensure women,
youth and other vulnerable groups are reach by these extension agents given barriers in
attending extension meetings and potential gender biases.

e When supporting agent banker networks for rural regions, projects need to work with financial
service providers to consider the specific barriers women and youth face when developing and
managing agent networks. They should specifically train agents in gender and age sensitivity, and
also work to specifically engage both women and youth as agents, which may help traditionally
under-served clients feel more comfortable when conducting transactions with agents.

o If supporting financial service providers in digitizing operations to create more efficiency, the
process needs gender and age-sensitive strategies to address potential barriers faced by women
and older farmers in accessing and utilizing technologies to support uptake among traditionally
underserved farmers.

e Lastly, as SILC/VSLA already reaches underserved women who are likely engaged in agriculture
value chains, projects can explore how to use SILC/ VSLA as an entry point to raise awareness
of available financial products. Financial service providers can also design a product for such a
group like the Vision Fund did in Uganda. SILC/VSLAs can also be leveraged to increase female
client participation due to reduced collateral requirements and social-cohesion dynamics.
Several commercial banks are entering this space, particularly in the development of bridge
financing to address SILC/VSLA liquidity constraints during peak agricultural seasons.

This learning suggests there is some movement in reaching women and male and female youth with
agriculture-focused financial services, but much more is needed to ensure women and male/ female
youth can access and benefit equitably from seed-targeted financial services.

Can seed vouchers & fairs promote seed market development and viable business
models?

Seed vouchers, seed voucher fairs and their variants have increased in their use and application over the
last two decades, expanding from an emergency response into longer-term resilience programming. A
key feature of resilience programming is the need for sustainability, which is generally thought to be
achieved by enhancing markets and the role of the private sector. Activity 2.2.2.1 (under FY2| work
plan) examines whether seed fairs and their variants implemented through emergency and/or resilience
programming can promote seed market development and sustainable business models over time (e.g. 2—
5-year projects).

A review of literature and 30 plus projects implemented by CRS and five other agencies'4 across |9
countries's showed there is limited evidence that seed fairs and their variants have purposefully sought

14 FAO, Mercy Corps, CARE, ACDI/VOCA, Seed Savers Network
15 Niger, Gambia, Ghana, Ethiopia, South Sudan, Madagascar, Tanzania, Uganda, Zimbabwe, Zambia, Malawi, Cambodia, Nepal,
Myanmar, Timor-Leste, Bangladesh, Haiti, Nicaragua, Guatemala
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to strengthen the capacity of market actors (with some notable exceptions, as cited below for Nepal
and Guatemala), catalyze adapted goods or services, generate demand for quality seed, or improve
purchasing power of the smallholders over time. There was, however, some evidence to suggest that
seed fairs and their variants promote market linkages between seed producers, agro-input retailers, last-
mile agents and farmers. The latter was confirmed by remote interviews conducted with a small number
of vendors from selected case study resilience projects involving seed fairs and their variants in Nepal,
Malawi, Uganda, Guatemala and Ghana'e.

The review also found that project teams have a wide variety of available approaches as they seek to
foster sustainable market linkages which do not necessarily rely on seed fairs alone. This suggests that
the interactions that take place within seed fairs may not be considered by project staff to be sufficient
to create sustainable market linkages, and that longer-term projects involving seed fairs also need to
consider alternative market-based strategies with the private sector to enhance project success in
relation to seed market development.

The case studies revealed a number of missed opportunities as well as some successes in promoting
sustainable market linkages. Missed opportunities included the failure to link agrodealers with last mile
agents in a one-off seed distribution in Nepal; to link marketing clubs and marketing field agents to seed
fair vendors in Malawi; and to take advantage of the cash modality that was used in Guatemala to work
through existing agro-input shops. The cases of Nepal and Malawi suggest that if seed fairs are to be
implemented as part of resilience programming, then greater attention should be given to support
market linkages both among the different types of vendors taking part in the fairs and by supporting fair
vendors through other activities within the broader project. There were some notable successes in this
respect: in the case of Nepal, significant project time was devoted to strengthening vendor capacities in
recognizing and preserving seed quality, while in Guatemala business skills training was provided to new
last-mile sales agents. The main lesson that emerges from these experiences is that fair vendors need to
be regarded as project participants rather than just service providers. In the case of Guatemala, the use
of cash transfers combined with an existing agrodealer network would appear to imply that fairs were
not actually necessary.

Based on the work undertaken to date, the preliminary finding (in answer to the question posed in the
title) is that seed fairs can potentially promote market development to a small extent, but this is limited
mainly to temporary increases in purchasing power, and market linkages between actors. There is a
need for these types of market development efforts to be more intentionally incorporated into seed fair
design and for seed fair vendors to be regarded as more than merely service providers if this potential is
to be realized. The literature review highlighted that there are many alternatives to seed fairs that could
be more efficient means of supporting market development, suggesting that project teams should
consider these alternatives before implementing seed fairs as part of resilience programming. The ways
in which market development activities can be implemented alongside seed fairs, how seed fairs might
transition into more intentional market development approaches, and when other (non-seed fair) seed
market development interventions might be more appropriate will be further evaluated through the case
studies in the upcoming phase of the project.

16 The case study findings will be reported in full before the end of FY21.
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6. Problems and Solutions

The COVID-19 pandemic continued beyond what was initially imagined. Cross-country travels
remain a challenge and had to be minimized. Remote support to local on ground partners to
implement activities has therefore continued. This requires intensive interactions to uphold
quality of work and data.

Standard Seed certification in Kenya.

Standard Seed certification, which reduced field visits by inspectors in an effort to lower
production costs (through reduced mileage charges by KEPHIS), has in turn made it extremely
important for seed producers to understand the certification requirements, as the revision of
field visits eliminates the opportunity for correction of errors through KEPHIS’ advice, as has
been the case previously.

Formalizing the farmer groups into KEPHIS registered seed merchants necessitates training and
support in other important topics such as seed marketing, cash flow planning, outgrower
contracting and variety licensing. As outgrowers, these groups only needed to understand good
agronomy, but they are now dealing with issues from access of parent material from breeders,
to branding and packaging, to negotiating with agrodealers for the sale of their seed.

Last mile prototype: micro-franchise model roll out in Kenya.

The various COVID-19 safety measures were undertaken, and requirements by the government
health agencies immensely affected the planned activities with farmers and agro-dealers.
Attendance of meetings had to be reduced from what was initially planned to remain in compliance
with the directives issued by local health authorities.

An erratic weather pattern in the region had a major effect on the demonstration plots that had
been initially prepared, which necessitated replanting the crop. This interfered with the schedule
of the farmer training activities such as field days in the locations where the piloting was conducted
(Taraka Nidhi).

Motorcycle riders were key in delivering seeds at the last mile. However, the higher mobility of
motorcycle riders in general with an added issue due to COVID, made it difficult to retain the
same group of people for training over the course of our activities, as they were constantly moving
from one job to another. It is understandable that the riders needed to look for other sources of
income, as the planting seasons are very short, and the agro-dealers only require them for an
intense one- or two-week period.

Point-of-Sale pilot for the niche business model in Kenya

The PoS provided the opportunity to assess farmers’ feedback on the variety performance.
However, the limited availability of certified seed at seed company and agro-dealer levels limited
the engagement of motorcycle riders. Therefore, the business viability of expanding seed access
to unreached farmers (particularly women) using the motorcycle riders could not be
determined. As a result of multiple interactions with KALRO, the research organization has
already licensed three companies to commercialize Nyota seed starting April 2021.
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7. Planned activities for Q3-Q4

The following activities are planned under the different IRs.

Under IR |.1:

Activity 1.1.3.1 (FY20 I.1.1.6): Digital training of seed inspectors and samplers in Zambia (core).
S34D will start developing the digital platform with SCCI and iSchool/Mwambu.

Under IR 1.2:

Activity 1.2.4.1: Finalize Point-of-Sale pilot for the niche business model in Kenya, and
disseminate the final second season report to complete the pilot in Kenya. S34D will finalize the
report for the second season data collection in lower Eastern counties. A validation workshop
will be planned and completed.

Under IR |.3:

Activity 1.3.1.1. Participatory Impact Assessment. A consultant will be contracted, and fieldwork
will be undertaken if possible, given the on-going pandemic.

Activity 1.3.3.1: Develop tools for rapid, remote seed security assessments. The pilots will be
completed, and a workshop will be held in June to review the feedback from the pilots. Alliance-
PABRA will continue to provide technical assistance for real-time testing of the draft tool and
participate in the workshop.

Under IR 2.1:

With the cancellation of the Burundi activity, no other activities will be implemented under this
IR in FY21.

Under IR 2.2:

Activity 2.2.2.1. Seed vouchers & fairs (SVFs) for resilience and/or long-term programming. The
Phase 2 workshop has already taken place, actionable plans will be elaborated, and the Phase 2
report will be drafted. Efforts will be made to identify an appropriate USAID-funded
intervention through which an actionable plan can be tested.

Activity 2.2.2.2: Support the emergence of enhanced and resilient seed sectors in fragile states,
(DRC, South Sudan, Burundi Haiti). The literature review will be completed and a workshop for
the S34D partners involved in this activity is planned for May. The three case studies will be
completed.

Activity 2.2.3.1 Develop and test market-based emergency seed security interventions. Recent
experiences of cash transfers for seed security will be reviewed. An expanded framework for
market-based emergency seed security interventions and actionable plans for specific
interventions will be drafted.

Activity 2.2.3.2: Assess the role of market pull to enhance resilience of seed supply and respond
to emergency needs under informal seed systems in South and North Kivu in DRC. S34D will
collect data in the North and South Kivu provinces; and generate a draft report and a set of
briefs proving investment options for beans and cassava.

Under CCIR I:

Activity CCIR 1.2.3: Standard Seed Protocol. The newly registered seed merchants will grow
their first Standard certified seed crop in this period as a pilot, and lessons will be drawn from
that experience for refining the protocols in partnership with KEPHIS. Training of 30 growers
from NAFAKA in seed certification and good agronomic practices is planned for this period.
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S34D will continue working with KEPHIS to address the issue of root and tuber seed crop
registration, so as to include a sweet potato crop in the pilot. Tracking of seed produced under
Standard Seed will include those produced by other seed companies who have been producing
normal certified seed.

Activity CCIR 1.3.1: Develop policy brief on seed registry in Benin. Review bids in the first week
of May, select consultant and sign contract to commence on the work on the ground around
mid-May.

Under CCIR 2:

Activity CCIR 2.2.2 Test out recommendations from FY20 technical roadmap, in select zones
(10-15) in Ethiopia. In May S34D will facilitate virtual and in-person workshops to disseminate
with national stakeholders and partners to validate the technical road map recommendations.
Once the validation is completed, S34D, with the Mission’s support, will present the
recommendations to the GoE and RBoAs. Once that alignment is reached, the
recommendations will be tested in 10-15 select woredas. The woredas, will be selected using a
set of criteria developed in collaboration with the GoE, RBoAs, and in-country stakeholders.
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8. Annexes

Annex A. Activity table

Activity

Number

S34D Activity Description Geography Implementor(s) (lead first) Output(s)

Goal: Improved functioning of the high-impact integrated seed systems

IR I.1 Constraints in formal seed systems identified and mitigated

Sub IR I.1.1 Operational efficiency of seed companies increased

Sub IR 1.1.2 Seed availability of climate — smart crops increased, through enhancing EGS capacities of firms and producers

Sub IR 1.1.3 Capacities of local seed actors strengthened

1.1.3.T (FY20 . . . . i . digital training learning management
Digital training of seed inspectors and samplers in Zambia (core). Zambia CRS
1.1.1.6) system and platform
Sub IR 1.1.4 Sustainable models with private sector players to supply quality EGS and QDS to a range of suppliers piloted and scaled using innovative financing
10 MFEs (micro retailers) and 30 boda boda
1.1.4.1 Last mile prototype: micro-franchise model roll out in Kenya (core). Kenya IFDC (budget from FY20) riders trained, one field day organized with
five firms and 100 farmers participating
IR 1.2 Strengthened capacity of informal seed systems to offer a broader range of affordable, improved quality seed
Sub IR 1.2.1 Informal trader capacity and local seed networks assessed
Sub IR 1.2.2 Capacity of local seed entrepreneurs and non-traditional seed actors strengthened
Sub IR 1.2.3 Business models to leverage integrated operations validated
Sub IR 1.2.4 Last mile delivery solutions through non-traditional partners and ICT strengthened
1.24.1 (CCIR [Finalize Point-of-Sale pilot for the niche business model in Kenya, and disseminate the final second season report to Revised FY20 Niche market budienss
Kenya ABC-PABRA
23.1) complete the pilot in Kenya (core). model report
IR 1.3 Strengthened capacity of emergency and humanitarian aid programs to respond effectively to acute and chronic stresses
Sub IR 1.3.1 Select emergency and humanitarian past actions assessed: focus on farmer evaluation, new varieties, and markets (local and formal)
. . . PIA design documents and reports,
1.3.1.1 Participatory Impact Assessment (PIA) of Seed Fairs (OFDA core). Global, countries tbd CRS

synthesis of findings and key ‘best practice’
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Sub IR 1.3.2 Emergency and humanitarian responses that promote climate resilience, including food, income, cover and fodder crops are catalyzed

Sub IR 1.3.3 Tools and information systems to frame Shock Responsive Models developed

1.33.1 Develop tools for rapid, remote seed security assessments (core). Global CRS, ABC-PABRA Reports from field tests; final toolset
Sub IR 1.3.4 Last mile delivery solutions especially for chronic stress areas (small packs, boutiques, WhatsApp seller linkages) developed
IR 2.1 Strengthened interface and collaboration between formal and informal seed systems
Sub IR 2.1.1. Local seed network strategies (to interface, collaborate, and leverage) and local capacities are assessed
Sub IR 2.1.2. Crop and seed platforms that link formal and informal seed systems are catalyzed and supported
Sub IR 2.1.3 Formal sector suppliers and NARs/breeders leveraged and linked
Sub IR 2.1.4 Effects of market-based interventions on seed market operations and last mile delivery systems are assessed
IR 2.2 Strengthened interface and collaboration between development and relief to resilient and market-based seed systems
Sub IR 2.2.1 Seed System Security Assessments in Feed the Future Crisis Hotspot areas (focus on formal, semi-formal and informal seed systems) are adapted and scaled
Sub IR 2.2.2 Emergency and humanitarian responses that link relief to development, especially links to private sector and formal and biodiverse suppliers are developed and promoted
Scoping report; SVF vendor workshop
2221 Design seed vouchers & fairs (SVFs) for resilience and/or long-term programming (core). Global CRS, Ol, ABC-PABRA reports; multi-year actionable plans; annual
implementation learning reports
| Concept paper and case studies outline;
13 individual partner-based case study
Support the emergence of enhanced and resilient seed sectors in fragile states, e.g. in DRC, South Sudan, Burundi findings; 3 collated case study reports;
2222 Global CRS, Ol, AE, ABC-PABRA

(core).

synthesis paper containing proposed

models; Detailed model suitable for

selected country and a literature review.
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Sub IR 2.2.3 Emergency and development seed programs to capture market opportunities are leveraged

Concept note, expanded framework /

response options; 2 or 3 actionable plans;
2231 Develop and test market-based emergency seed security interventions (core). Global CRS, Ol, ABC-PABRA
guidelines; detailed plan for testing and

monitoring of selected intervention; report

Assess the role of market pull to enhance resilience of seed supply and respond to emergency needs under informal
2232 DRC ABC-PABRA study report and dissemination
seed systems in South and North Kivu in DRC (core).

Sub IR 2.2.4 Shock-responsive and resilience-based models--by crisis type, crop profile, and broad agro-ecological system are developed and tested

CCIR-1 Improved effective policy implementation and regulatory formulation for pluralistic seed systems

CCIR I.I Country specific seed policy road maps developed

CCIR L.ILI Develop and compare regulatory system maps in Ethiopia (Mission). | Ethiopia | CRS Seed regulatory system maps for Ethiopia

CCIR 1.2 Practices to expand and liberalize seed quality possibilities are implemented and developed; market outlets and venues expanded; counterfeit seed issues addressed; free seed

distribution restricted

Evidence-based global seed policy brief

COR 12,1 Compare seed clubs and QDS Producers: South to South Learning; compare with Niger Federation of millet growers Global CRS developed, disseminated athrough S34D
(core). seed policy and regulatory community-of-
practice
CCIR 123 [Implement and pilot of Standard Seed Protocol in Kenya (core). Kenya AE standard seed protocol

CCIR 1.3 Linkages and coordination of seed development efforts through consolidation of data and evidence are strengthened

policy study report, disseminate through
CCIR 1.3.1 Develop policy brief on seed registry in Benin (core). Benin CRS the $34D seed policy and regulatory

oractices Community of Practice

2 seed policy and regulatory diafogues—

£ eili d d for—t-sali I
roaamap-for+satine-toterant

Ri a1 d he tol trient-ck
Rice-ang1—arougnt-toierant-nutrient-dense

lesume-erep-

Three action taken to address and
CCIR 1.3.3 Facilitate and initiate implementation of seed policies and directives in Ethiopia (buyin). Ethiopia CRS
operationalize three policy priorities.
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CCIR-2 Established enhanced quality information flows for seed systems

CCIR 2.1 Institutional and public policy information is better digitized

CCIR 2.2 Tools and technologies to capture quality information about seed supply in a geo-referenced manner are developed

forage-seed informatic tool digitized and
Develop forage informatic dashboard using seed data and metrics and a policy brief on forage seed systems in Ethiopia
CCIR 2.2.1 Ethiopia CRS shared in the public domain and one policy
(Mission). Bri
e ertea metnotoTogy TTramEWORR AT
CCIR 222 |Test out recommendations from FY20 technical roadmap, in select zones (10-15) in Ethiopia (Mission). Ethiopia CRS the systemic level to conduct seed demand
[ market f ing in Frhinnia
CCIR 223 |COVID-19 sub-regional seed assessment alerts in Ethiopia (Mission). Ethiopia CRS, [partner TBD] three seed alerts
CCIR 2.3 Last mile markets for new and quality-assured seed varieties are enabled by developing, piloting, adapting, and scaling feed-forward and feedback mechanisms that loop farmers’
preferences, as well as provide information on new varieties and quality assured seed
CCIR 2.3.1 Finalize Point-of-Sale pilot for the niche business model in Kenya, and disseminate the final second season report to . .
Kenya CRS digital application
(1.24.1) complete the pilot in Kenya (core).
campaigns carried out, farmers' data
Pilot SMS-based farmer feedback loop on seed quality, known as Stop Bad Seed (Ripoti Mbegu Isiyo Bora - RIMI) in
CCIR 232 Tanzania AE analyzed, TOSCI staff coached on data
Tanzania (core).
analysis

---- end of FY2| SAR ----
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